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PHENIX This Week

Repair and evaluate VTX leaking fitting
Finish EC hookup & prep for run
Begin Pink Sheets
DC West broken wire repairs
Christmas Eve Holiday (1/2 day)
Christmas Holiday
Continue sSPHENIX support
HCal prototype assembly
EMCal prototype assembly
Tilting/rotating Support Structure assembly & test
Future IR evolution modeling
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Next Week

Finish evaluation of VTX leaking fitting
VTX/FVTX electronics commissioning
Finish EC hookup & prep for run
Continue Pink Sheets
Finish DC West broken wire repairs
New Year's Day Holiday
Prepare for MMS closing
Continue sPHENIX support
HCal prototype assembly
EMCal prototype assembly
Tilting/rotating Support Structure assembly & test
Future IR evolution modeling

12/26/2013-1/2/2014
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PH-ENIX DC East & West Repairs Summary of Tasks

« DC West broken wire removal - In Progress
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PH “ENIX MPC-Ex Initial (Partial) Installation
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E‘ Mechanical installation complete
Services connected
S Rack assembly & FEM assembly in progress
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PH ENIX SPHENIX
Light Collection for HCal
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PHPENXC Light Collection for Hcal Fiber Cutting Tool
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Hcal Light-Tight Enclosure
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EMCal Ready for Prime Time
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EMCal Support
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PH “ENIX sPHENIX

!

SPHENIX Modeling
support for
updated MIE
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Plan View

i
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Elevation View
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Re-Insulate Glycol lines

«*Remove old polyethylene insulation and
wrap and replace with foam rubber
insulation.
*Temp of fluid is affected too much by
temp change in the gas house.
eLines are condensing and dripping
because of gaps in insulation.

12/26/2013-1/2/2014

GMH Tasks:

Also need to complete Analyzer piping

Simple Manual Distribution Panel

To FTIR
Fiter System almost completed.
Will be ready for run 14
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12/26/2013-1/2/2014

Remaining 2013 Shutdown Schedule

SPHENIX HCal & EMCal Prototype Assembly/test

VTX/FVTX Bias, LV and signal Cabling and Cooling distribution
MPC-Ex LV, Bias and signal cabling and cooling distribution
MPC-Ex installed acceptance tests

Remove and stow station 1 south scaffolding

Pre-run commissioning and detector prep testing for run 14
Prep for EC roll in (remove fibers, cooling water and gas)
Remove manlifts from IR

Remove deck plates from IR

Move MuID Collars into IR hold position

Remove 12 ton cart from IR

Roll in EC to run position

Re-connect gas sniffers, water, elect., gas, fibers to EC

Fold down EC platforms & reinstall dumb waiter (carpenters)
Reconnect EC dumbwaiter lift wiring and TOF blowers

Move MMS to run position

Install the MuID collars

DC West wire repairs

Restore all PHENIX Elec. from shutdown safe modes to operating modes
Christmas Holiday

New Year’s Day Holiday

Pink sheets

White Sheets

Assemble large shielding wall and install plug door (riggers)
Blue Sheets

Start Watch Shifts

Start Flammable gas flow

End of Shutdown Party

Close shield wall, install radiation interlocks and prepare for run 14
Start run 14

15

8/19-1/20/2014
Done ?

Done

Done

Done
12/9-1/31/2014
Done

Done

Done

Done

Done

Done

In Progress
12/20-1/2/2014
12/26-1/2/2014
1/6/2014
1/7/2014
12/15-12/30/2013
12/23-1/2/2014
Done

1/1/2014
1/6-1/7/2014
1/2-1/8/2014
1/6-1/17/2014
1/6-1/17/2014
1/7/2014
1/13/2014
1/10/2014
1/31/2014
2/3/2014
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PHENIX Annual Safety Review: Action Items
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Safety and Security

Provide a procedure to test the window washer interlocks (Lynch Jan 15, 2014)

Add (load limit) weight postings on the new gratings covering the cables adjacent
to the sill (Lynch Jan 15, 2014)

Complete the platform gates installation (Phillips Jan 15, 2014)

Provide the new flammable gases leak rates (Pisani, Jan 10, 2014)

Provide the updated gas usage quantities (Pisani Jan 10, 2014)

Add a caution sign not to overfill the NOVEC bottles (Pisani Jan 10, 2014)
Carry out the Blue Sheeting (CAS, Phillips Feb 1, 2013)

Document the new ethane installation and leak and pressure testing (Biggs Jan 15,
2014)

Provide updated sweep procedures (Sampson Jan 15, 2014)
Carry out an inspection of the installed platform gates (Cirnigliaro Feb 1, 2014)

General:

Update the PHENIX ECR. (Craner, Jan 15, 2014)
Update the PHENIX work plan if necessary (Cirnigliaro Jan 15, 2014)
Carry out a magnetic safety review (Phillips Jan 10, 2014)

A walk through of the PHENIX detector prior to introduction of flammable gas.
(Makdisi et al Jan 10, 2014)

Update the documented work procedures. (Lynch Continuing from last year)
Establish trained PHENIX watch shifts. (O'Brien Jan 10, 2014)
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Safety and Security

Injuries Per Week
As of 12/20/2013
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H DART M Recordable M First Aid

FY14 YTD: DART —4, TRC — 6, First Aid — 14
FY13: DART — 14, TRC — 37, First Aid — 53
FY12: DART — 19, TRC — 38, First Aid — 69 FY13 Injury Listing: https://intranet.bnl.gov/esh/shsd/seg/Occlnj/BNLInjuries.aspx

Recent Injuries

12/17/13 First Aid An employee fell on a small icy patch in a parking lot that was covered in snow, landing on his back. At the clinic, first
aid was given and he returned to regular duties.

12/11/13 DART An employee was crawling under a magnet performing leak checks when he injured his foot. He received first aid at
the OMC and was asked to follow up with an orthopedist. As a result, he was placed on restricted duty making this a
DART case.
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Recent Events
e
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PHENIX Where To Find
PHENIX Engineering Info

Happy New Year ! H'A'P PaY§

Good Luck to
PHENIX
and sPHENIX
in 2014 |
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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